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Work Performed 

Narrative  Performed project management including coordinating/conducting/documenting two PDT 
meetings.  Participated in one meeting with EPA.  Consolidated USACE review comments for 
RP’s IB Alternative Analysis Report and submitted to EPA.  Performed October monthly 
status report and budget tracking, coordinated PDT for comment review meeting in Dec.   

 PDT listed heat extraction pilot test data requirements  
Meetings  12 Nov:  Conducted PDT meeting to identify which IB alternative or combination of 

alternatives could be most advantageous (per EPA’s request), given currently available 
information. 

 13 Nov:  USACE (Young, Kiefer, Speckin) attended meeting with EPA to discuss most 
advantageous alternative(s).  EPA requested information regarding pilot test data 
requirements. 

 17 Nov:  Conducted PDT meeting to identify heat extraction pilot test data requirements 
Key Milestones 

Completed 
 None 

Projected Work 

Narrative  Attend pre-meeting planning call (Dec 9), prepare for and participate in comment review 
meeting with EPA/ORD/RPs/USACE for RP’s IB Alternatives Analysis Report and discuss data 
required before EPA can make IB decision. 

Meetings  Pre-meeting planning call (Dec 9) 

 Comment Review meeting (Week of Dec 15) 
Key Milestones 
Forthcoming 

 Awaiting decision on Isolation Barrier alignment/alternative 

 Review work plans and designs when they are submitted 

 Perform preconstruction observation effort and observation of GCPT work 

Issues/Challenges/Risks 

Technical 

 Risk:  Site characterization is not complete, accurate input/assessment of IB alternatives will 
require completion of characterization activities (extent of contamination) and provision of 
data and analysis from RPs.   

 Risk:  Delay of decision on IB path forward reduces alternatives and increases risk of rushed 
design and construction effort.   

Schedule: 

 Challenge:  Advanced notice of dates when work plans/designs are expected to be submitted 
by RP is necessary to ensure PDT resources are available to perform document reviews in a 
timely manner.  Advance notice of what USACE support (meetings, briefs, reports) is 
required is key to ensuring quality of and ability to support. 

Funding: 

 Challenge:  Execution of activities not included in original budget continues to utilize budget 
originally allocated for other activities.   EPA RPM has been provided with a breakdown by IA 
task of USACE expenses associated with the additional activities.   As of December 1, the cost 
associated with the expanded scope is approximately $66K. 
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IAG Summary 
USACE Contract Total Amend Total IAG Date 

Reimbursable Direct Fund Cite 

                 320,000                              -   320,000 320,000 15-Apr-2014 

 
 
Expenditures  

USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 
  

320,000  4,734.51  114,250.57 201,014.92 320,000 See Page 1 – Funding Challenge   

Note:  This is an in-house action, therefore no contractor expenditures  
 
 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND  COMMUNITY RELATIONS 
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO. 
 

Project Development Team  
Name Org Phone 

Robyn Kiefer CENWK-PM-M 816-389-3615 

Paul Speckin CENWK-ED-EG 816-389-3592 

Jough Donakowski CENWK-ED-ES 816-389-3993 

Pat Conroy CEMVS-EC-GT 314-331-8430 

Neil Bass CENWK-PM-PR 816-389-3667 

Mary Delaet CENWK-ED-DM 816-389-3226 

Margie Benningfield CEMVS-EC-CA 314-331-8040 

Dave Mueller CEMVS-EC-CF 314-331-8040 

Bradley Vann  EPA R7 RPM 913-551-7611 
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